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Pro Parks Levy: Financial Report for 2004

The Pro Parks Levy provided tangible benefits in nearly every Seattle neighborhood in 2004.

Property Acquisitions in
2004 included land for a new
neighborhood park in the
Uptown area of Queen Anne,
a key half-acre site along
Thornton Creek in Northeast
Seattle, a conservation
easement on 1.73 acres in the
Me-Kwa-Mooks Natural Area
in West Seattle, and a property
donation in Wolf Creek Ravine.

Development Projects
completed in 2004 included the
new Ernst Park in Fremont,
Nantes Park in West Seattle,
and 6™ Ave NW Pocket Park.
The Alki Beach and Golden
Gardens Bathhouses were
renovated, and Kubota Garden
received major improvements.
Trail projects along Cheasty
Boulevard and Longfellow
Creek were also completed.

Kubota Garden Trail at Cheast Boulevard.

The Levy’s Environmental
Stewardship, Maintenance
and Programming reached
thousands of youth, families
and seniors through enhanced
park and facility maintenance,
teen programs, recreational
programs, environmental
education, zoo programs and
improvements, landscaping
and urban forest restoration.

’ £

Teen progra based at Golden

Zoo’s Butterflies and
Blooms Exhibit Gardens

Through the Opportunity
Fund, land was acquired for a
new park in Pinehurst.
Renovation and new artwork
were completed at Flo Ware
Park in the Central Area.
Licton Springs Park received
habitat restoration and
improved ADA access, and the
Opportunity Fund contributed
to the new International District
Community Center gym.

- Sl -
International District/Chinatown
Community Center

Flo Ware Park
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Introduction

This report marks the completion of the first four years of the 8-year 2000 Neighborhood Parks,
Green Spaces, Trails and Zoo Levy, also referred to as the Pro Parks Levy. At this mid-point of
the levy, acquisition and development projects are on budget and schedule, citizens are benefiting
from programs and projects in nearly every neighborhood in the city, and levy spending and
income are close to the original plan developed in 2000.

During this fourth year of the levy, significant progress was made in implementing acquisition
and development projects. In 2004, three acres were preserved through purchase, donation and a
conservation easement. Eighteen park and trail development projects were completed, and 43
were in planning, design or construction. Sustainable design continues to be a focus for these
projects.

More than ten thousand young people were served through the levy’s educational programs at the
200, and through Parks and Recreation teen programs. The Environmental Stewardship unit
emphasized best environmental practices in Parks field operations, including a model paper waste
reduction program.

In the first cycle of the Opportunity Fund, 19 projects were selected for funding in 2002, and 11
were complete through 2004. The Pro Parks Levy Oversight Committee began the public process
for the second cycle of the levy’s Opportunity Fund. In November 2004, citizens submitted
nominations for 60 park acquisition and development projects to be considered for funding. The
Committee’s work on the selection process will continue into 2005.

These and other accomplishments of the levy are described in the following report. Challenges
faced during the year are also summarized.

The levy ordinance requires the Committee to prepare a mid-point report to the citizens of Seattle,
and a summary of the information included in this report will be published in 2005.

For more information about individual levy projects and programs, and to see an interactive map
of levy projects, visit the web at www.seattle.gov/parks/proparks/
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Summary: Income and Expenditures for Full Levy Program

The Pro Parks Levy was approved by Seattle voters in 2000. The following table summarizes net
Parks Levy Fund income and expenses through 2004. The table on page 6 summarizes additional
funding sources received through 2004 for levy projects and programs.

Income by Source

Dollars in Thousands

Life-to Date
Source 2004 2004 Percent of Total Planned Percent of
Amounts Planned 2004 Actual Income 2001-2004
Amounts 2 Planned Income 2001-2004 Planned
2001-2004
Tax Receipts 25,060 24,318 103% 95,346 91,482 104%
Interest Earnings 636 607 105% 2,579 2,184 118%
Unrealized <266> 0 NA <272> 0
Gains/Losses”
TOTAL 25,430 24,925 102% 97,653 93,666 104%
& Planned amounts refers to the Levy program’s initial financial plan developed in July, 2000.
® Unrealized gains and losses is an accounting mechanism to reflect the Parks Levy portion of the City’s overall
investments.
Expenditures by Use
Life-To-Date
Use (Levy 2004 2004 Percent Total Actual Planned Percent
Category) Amounts Planned of 2004 Expenditures Expenditures of
Amounts 2 Planned 2001-2004 2001-2004 Planned
Acquisition 2,946 4,420 67% 14,100 14,528 97%
Development 17,357 13,056 133% 32,816 37,794 87%
Programming 7,540 7,492 101% 24,717 25,738 96%
Opportunity Fund 941 1,500 63% 3,221 3,000 107%
Subtotal 28,784 26,468 109% 74,854 81,060 92%
Contribution to <3,354>" <1,543>° 217% 22,799 12,606 181%
Parks Levy
Fund Balance
TOTAL 25,430 24,925 102% 97,653 93,666 104%

& Planned amounts refers to the Levy program’s initial financial plan developed in July, 2000.
® The plan anticipated that income would exceed expenditures in the first two years of the Levy and that spending
would exceed income in subsequent years. Consistent with the plan, 2004 spending exceeded income.
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Income. Tax receipts and interest for 2004 exceeded the anticipated revenues set forth in the
levy’s initial financial plan.

Tax receipts from the levy are higher than originally planned due to a change in the timing of levy
collection amounts. The original financial plan levied less than the maximum amount authorized
by the levy ordinance (e.g. maximum authorized was $23.0 million in 2001). The revised levy
schedule provided for the full $23.0 million in 2001, with 3.1% annual increase thereafter, with a
reduced amount in 2008 to keep the total under the $198.2 million lid for the total levy.

The Levy Fund is managed as part of the City of Seattle’s investment portfolio, which earned
2.326 % in 2004, compared with the planned rate of 5.3%. The interest earned in 2004 exceeded
the original plan by $29,000 ($607,000 plan vs. $636,000 actual). Interest earnings are higher
than originally anticipated due to higher fund balances from the acceleration in levy income and
to slower than anticipated spending on several large park projects. Unrealized gains and losses is
an accounting mechanism to reflect the Parks Levy portion of the City’s overall investments.

Expenditures: The $28.8 million expended in levy funds from the acquisition, development,
operations and opportunity fund categories during 2004 totaled 109% of originally anticipated
expenditures for this fourth year of the levy. As shown in the table, this rate was not equally
distributed across all levy categories but rather represents a program-wide average, and is
primarily due to significant progress in 2004 on trail and major park development projects that
had experienced delays earlier in the levy. The overall life-to-date spending is 92% of the planned
expenditure to date.

The life-to-date “Contribution to Parks Levy Fund Balance” is $22.8 million vs. $12.6 million
planned. This means that overall the fund has earned more than was spent, accumulating the
balance within the Levy Fund. The original financial plan provided for lower spending than
income in the first two years of the levy, with spending exceeding income thereafter. In 2004,
spending exceeded income by $3.4 million as shown in the table.

Leveraging of Other Funds: Based on prior levy and bond measures, the City anticipated that the
levy program would be enhanced by leveraging other fund resources. The structure of the levy
anticipated using levy funds to serve as match for other fund sources, and many of the projects
funded through the levy had community support that enhanced the opportunities for additional
project contributions. The table below summarizes the funds leveraged from other, non Pro Parks
Levy Fund sources. Figures shown are for the year the leveraging was received; additional grants
have been approved, but funding has not yet been received. Through 2004, more than $14 million
has been received in supplemental funding, and $6 million in in-kind contributions.

Through this leveraging, the levy’s impacts are significantly increased. For example, in 2004
private and corporate contributions made it possible to enhance levy projects at Flo Ware Park
and Homer Harris Park in the Central Area, and at Cascade Playground in the South Lake Union
neighborhood. County contributions made it possible to preserve additional property along
Thornton Creek, and the Alki Community Improvement Fund helped preserve property in the
Me-Kwa-Mooks Natural Area.

Prepared by the Seattle Department of Parks and Recreation, July 19, 2005 5



Pro Parks Levy: Financial Report for 2004

Leveraged Sources for Acquisition and Development Projects | 2004 Actuals Life-to-Date Actuals 2001-2004
Other City Expenditures: funding directly from other City departments (i.e. 1,433,707 6,186,614

Seattle Public Utilities) or other Seattle Parks funds (i.e. Cumulative

Reserve Fund)

Reimbursements: Grants that reimburse the Department for Pro Parks 524,159 8,169,853
expenditures (i.e. Conservation Futures Levy)

SUBTOTAL - Leveraged funding 1,957,866 14,356,467

Other Project Contributions: volunteer labor, professional services, 5,587,224 b 6,207,608
materials/supplies 2

TOTAL - Including in-kind plus funding 7,545,090 20,564,075

 The annual report treats this type of contribution differently from other leveraged sources as it reflects community

contributions directly towards projects rather than through the City.

® Includes $5.4 million of construction services at Chief Sealth Trail by RCI Herzog, contractor for the light rail project
in Southeast Seattle. Herzog’s contributions include importing and contouring soil for fill that is needed for the trail.

A list of major donors and partners for Levy projects in 2004 is included on page 22 of this report.

Opportunity Fund

2001-2004 Pro Parks Expenditures and
Leveraged Funds: Acquisition, Development, and
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$80

Expenditures to date:

Acquisition: Levy Fund $14.1 million, Leveraged $9.1 million, Total $23.2 million
Development: Levy Fund $32.8 million. Leveraged $4 million, Total $36.8 million
Opportunity Fund: Levy Fund $3.2 million, Leveraged $1.2 million, Total $4.4 million.

Levy Activities by Category: The following pages provide a 2004 update for each of the levy’s

four categories:
e Acquisition
Development

°
e Environmental Stewardship, Maintenance, and Programming
e Acquisition and Development Opportunity Fund

Each category (with the exception of the Opportunity Fund) is divided into subcategories. The
following reports present the activity within each category and additional information is reported
at the subcategory level. In addition to reporting on levy spending and leveraged funding, each
section also provides 2004 activities and program highlights.
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Levy Category: Acquisition

2004 Pro Parks Activity
Dollars in Thousands
Life-to-Date
Total Planned Percent of Total Planned Percent of
Expenditures Expenditures 2004 Expenditures Expenditures 2001-2004
2004 2004 2 Planned 2001-2004 2001-2004 Planned

Neighborhood Parks
Acquisition
Expenses

Pro Parks 2,853 2,720 105% 18,076 9,128 198%

Other City 0 1,940

Total Expenses 2,853 20,016
Reimbursements 0 6,332b
Total Leveraged Funds 0 8,272
Net Pro Parks Expenses 2,853 2,720 105% 11,744 9,128 129%
Green Spaces Acquisition
Expenses

Pro Parks 93 1,700 5% 3,026 5,400 56%

Other City 155 161

Total Expenses 248 3,187
Reimbursements 0 670
Total Leveraged Funds 155 831
Net Pro Parks Expenses 93 1,700 5% 2,356 5,400 44%
TOTAL: Net Pro Parks 2,946 4,420 67% 14,100 14,528 97%
TOTAL: Leveraged Funds 155 n.a. 9,103 n.a.
Spent ©
GRAND TOTAL © 3,101 4,420 70% 23,203 14,528 160%

& Planned amounts refers to the Levy program’s initial financial plan developed in July, 2000.
® 2003 reimbursements in the neighborhood parks subcategory include $971,821 from a real estate transaction that was
part of the Smith Cove acquisition. While this is accurately shown as a reimbursement of Levy expenditures, it differs
from other leveraging in that it was an expense and reimbursement for two houses temporarily owned by the City, but
not added to the Parks inventory, and resold.
© The Levy Financial Plan does not include planned spending of any funding leveraged by the Levy. However, we have
included this information on actual spending (including leveraged funds) towards the completion of the acquisition
program for neighborhood parks and green spaces compared to the financial plan to demonstrate how critical the Levy

funding has been in securing additional funds to complete and enhance the overall levy program.
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Acquisition Program Levy Spending to Date

Neighborhood Parks: The Total Expenditures 2001-2004 figures in the above table reflect
accelerated expenditures in this subcategory due to the availability of properties, enabling the
successful acquisition of named neighborhood park acquisition sites. In addition, grants have
been approved but not yet received to reimburse expenditures. Of the 18 neighborhood parks
acquisition projects identified in the levy, nine have been acquired through 2004, and two projects
that included multiple properties that have been substantially completed.

Green Spaces: The expenditures in the green spaces subcategory are lower than planned both in
2004 and life to date. The initial focus for the acquisition program was in the neighborhood parks
subcategory, where timely purchase was critical for several sites. However, in 2002 a green
spaces strategic plan was developed and approved by the Oversight Committee that prioritized 13
of the city’s green spaces for acquisition. To date, more than 12 acres have been preserved in this
subcategory.

Acquisition Program Leverage of Supplemental Funding

Through the first four years of the levy, the Acquisition Program has spent $23.2 million in
pursuit of Neighborhood Park and Green Spaces acquisition. Total spending of Park Levy funds
is $14.1 million, representing 54% of the $26 million total amount allocated to the acquisition
category in the eight year program. The remaining $9.1 million is from other non-levy sources.
Consistent with the Department’s operating policies, funds leveraged through acquisition
activities are included in the annual report for the year that the funding is received.

Neighborhood Parks: As shown in the above table, $8,272,000 has been leveraged to date in the
Neighborhood Parks subcategory.

Green Spaces: In 2004, funding was received from the Alki Community Improvement Fund for
land preservation in the Me-Kwa-Mooks Natural Area. To date, $831,000 has been leveraged in
the Green Spaces subcategory. In addition, two properties have been donated, including a
donation of .13 acre in Wolf Creek Ravine in 2004.

2004 Acquisition Program Activities

Partnerships: Partnerships continue to be a critical element in levy acquisitions. In 2004 Cascade
Land Conservancy was instrumental in the preservation of 1.73 acres in the Me-Kwa-Mooks
Natural Area. King County Conservation Futures funding was approved for land acquired in 2004
for a new park on Queen Anne and for a key property along Thornton Creek.

Grant Applications: In keeping with voter expectations, Parks continues to seek grants to
leverage levy acquisition dollars. In 2004, $1,500,000 was approved in King County
Conservation Futures funding for acquisition projects in the Neighborhood Parks subcategory.

Planning and Public Involvement: Partnerships in the community are critical to identifying
priority properties, potential uses of acquired sites, and additional resources. For example, in
2004 initial meetings were held to draft a park plan for First Hill, which will help to identify
potential acquisition sites in this densely developed neighborhood. The 2004 acquisition of
property in the Uptown community was the culmination of a series of public tours and meetings
that identified the community’s top priority site for purchase.
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2004 Acquisition Program Accomplishments and Project Highlights

In 2004, the Department’s Pro Parks property acquisitions included the following. (Note: See the
Opportunity Fund category for additional acquisitions.)

Queen Anne Park: In June, the community celebrated the
purchase of property at Queen Anne Ave. N. and Roy St.
for a new 12,000 square foot park in the Uptown
neighborhood.

Me-Kwa-Mooks: In June, the Alki community celebrated
the preservation of property in the Me-kwa-Mooks
Natural Area. The community targeted Alki Community
Improvement funds toward open space preservation in
this area.

North Open Space: A key .53-acre property was purchased in the Thornton Creek watershed that
is surrounded on three sides by Thornton Creek Park #2.

Wolf Creek Ravine: A .13-acre property in the Wolf Creek Ravine on Queen Anne Hill was
donated by the owner for permanent preservation as green space.

Acquisition Progress to Date through 2004:

Neighborhood Parks: Of the 18 projects in this subcategory, 9 have been acquired, totaling 17.9
acres through 2004: Alki Substation, Central Area Park (Homer Harris Park), Green Lake Open
Space, Lake City Civic Core, Northgate Park, Queen Anne Park, Smith Cove, Whittier Substation
and York Substation. Two projects include multiple sites (North Open Space/Thornton Creek,
and Delridge Open Space) and have been substantially completed.

Green Spaces: More than 14 acres have been preserved in Seattle’s green spaces, including
property in a wildlife corridor in the West Duwamish Greenbelt, a spectacular viewpoint in the
Leschi Natural Area, property in the Me-Kwa-Mooks Natural Area, and properties in the
Duwamish Head Greenbelt and Wolf Creek Ravine that were donated by owner.
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Levy Category: Development

The Development category provides funds toward 95 projects that will improve parks and park
facilities, create new parks on undeveloped sites, restore wetlands, enhance buildings and
improve ballfields and trails. During the first four years of Levy implementation, 79 of the 95
named projects were started and 36 completed.

2004 Pro Parks Activity
Dollars in Thousands

Life-to-Date
Total Planned Percent Total Planned Percent of
Expenditures  Expenditures of 2004 Expenditures  Expenditures 2001-2004
2004 2004 2 Planned 2001-2004 2001-2004 Planned

Neighborhood Park 10,736 7,148 150% 21,009 19,704 107%
Development
Major Neighborhood 4,141 3,234 128% 6,120 9,101 67%
Park Development
Playfields and Facilities 802 2,404 33% 3,639 5,837 62%
Trails and Boulevards 2,070 270 767% 2,648 3,150 84%

Subtotal, Parks 17,749 13,056 136% 33,416 37,792 88%
Levy Funds
Other City Expenditures 1,200 3,434
Total Expenses 18,949 36,850
Reimbursements 392 600
Subtotal, 1,592 4,034
Leveraged Funds

Net Pro Parks 17,357 13,056 133% 32,816 37,792 87%
Expenses
GRAND TOTAL 18,949 13,056 145% 36,850 37,792 98%

# Planned amounts refers to the Levy Program’s initial financial developed in July, 2000.
Development Program Levy Spending to Date

Spending to date is close to plan overall for the Development category, and for the Neighborhood
Park and Trails subcategories. Significant work in the Neighborhood Parks subcategory resulted
in the completion of fifteen projects in 2004. The Trails subcategory included the completion of
trail projects along Cheasty Boulevard and Longfellow Creek in 2004, and extensive construction
on the Chief Sealth Trail in cooperation with Sound Transit.

In the Major Park subcategory, significant work at Cal Anderson Park project in 2004 brought the
life-to-date spending closer to plan, but the Waterfront Connections at Belltown and Lower
Queen Anne project is delayed due to dependence on Seattle Art Museum’s development of the
Olympic Sculpture Park and on the need for Seattle Department of Transportation to leverage
additional funds for the Thomas Street connection.
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In the Playfields subcategory, three of the six projects are now complete, but spending is lower
than plan due to permitting delays for construction of the Magnuson Park athletic fields project.

A contingency fund has been established to cover unanticipated development project costs. Of the
18 projects completed in 2004, 15 were completed within or under budget. Contingency funds
were allocated to three projects completed in 2004. During renovation of the Alki and Golden
Gardens bathhouses, dry rot and other unanticipated building conditions were discovered and
contingency funds were used to remedy these conditions. An accounting error led to over-
expenditure of the Cheasty Boulevard project budget.

Development Program Leverage of Supplemental Funding

In 2004, levy funds leveraged an additional $1,592,000 to enhance projects identified in the
Development category. This success was due to community and corporate partners, who raised
funds or contributed to Oxbow Park, Horiuchi Park, Alki Bathhouse, and Longfellow Trail.
Grants from the state and county, and partnerships with Seattle Public Utilities and Seattle Public
Library also contributed.

In addition, in 2004 the Seattle Parks Foundation committed to raising significant funds for South
Lake Union Park.

The most significant example of leveraging to date on a levy development project is the Chief
Sealth Trail. The levy targeted $2.1 million toward this Southeast Seattle project, which is
managed by Seattle Department of Transportation (SDOT). The City is partnering with RCI
Herzog, the contractor that is building the nearby light rail project. Through this partnership, the
City is able to accomplish a trail that is longer than originally envisioned in the levy and in a
reduced timeframe. RCI Herzog is contributing an estimated $5.4 million of services toward trail
construction, including importing and contouring soil for fill that is needed for the trail. In
addition, Sound Transit will contribute $1 million to the Chief Sealth Trail project as part of a
negotiated mitigation package related to the construction of the light rail line along Martin Luther
King Jr. Way S. In July 2004, the Pro Parks Levy Oversight Committee approved an SDOT
proposal to move a portion of the funding targeted for Chief Sealth Trail to the Lake Union Ship
Canal Trail project. A segment of the Lake Union Ship Canal Trail along Westlake had
encountered issues related to structural walls, pilings and utilities. $760,000 had originally been
targeted in the Levy as one of the funding sources for the Lake Union Ship Canal Trail.

2004 Development Program Activities

Of the 95 development projects in the levy, work was underway on 61 projects in 2004, and 18
projects had already been completed prior to 2004.

¢ Planning and design: Park improvement plans and design processes under way in 2004
included South Lake Union, 1-5 Open Space, Magnolia Elementary Field, Northlake Park
(7" Ave NE Street End), Laurelhurst and Montlake Commmunity Centers, Northgate
Park, Ballard Commons Park, Loyal Heights Playfield, Ross Park Shelterhouse, Beacon
Reservoir Park, and Martin Luther King Jr. Park.

e Construction: In 2004, projects in construction included Homer Harris Park, Cal
Anderson Park, Cascade Playground, Lake City Civic Core, Lake City Mini-Park,
Seward Park hatchery site renovation, Magnuson Park Athletic Fields, and Chief Sealth
Trail.
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Partnerships: A wide variety of professional, charitable and community partnerships are
enhancing levy development projects. For example, the Seattle Parks Foundation is
playing a key role in Homer Harris Park and South Lake Union. And local property
owners and the development community are providing $600,000 toward improvements at
Cascade Playground. In addition, partnerships with other public agencies also play a key
role, such as coordination with Seattle Public Utilities at Bitter Lake Reservoir. As noted
above, partnering with a contractor in Southeast Seattle will result in a new Chief Sealth
Trail with significantly reduced cost to taxpayers.

Public Involvement: Since the levy began, thousands of neighborhood residents have
joined Parks staff in more than 150 public planning meetings throughout the city. In
addition project advisory teams have provided guidance on some of the more complex
development projects, such as the site planning for Jefferson Park/Beacon Reservoir,
Northgate Park (and community center and library), and Ballard Commons.

2004 Development Program Accomplishments and Project Highlights

In 2004, 18 levy development projects were completed. (Note: See the Opportunity Fund
category for additional development projects.)

Fremont. The park was created in partnership with Seattle
Public Library, provides wheelchair access to the lower
floor of the adjacent branch library, and preserves views to
the designated historic landmark. It also extends a
pedestrian pathway through the neighborhood.

Kubota Garden: Levy improvements to this unique
American-Japanese garden in Southeast Seattle were
completed in 2004. A new entrance, ADA accessible
paths, rockeries, and pond enhancements were included.
The project successfully aimed at enhancing the visitor
experience, preserving the historical perspective, and
providing maintenance and infrastructure improvements.

Longfellow Creek Trail: The Levy includes ten trail
projects. In 2004, the second phase of the trail along
Longfellow Creek in West Seattle was completed. The
trail includes artwork, including markers to indicate trail
entrances. The Longfellow Legacy Trail links the creek'’s
headwaters in Roxhill Park with the last segment of open
water near the creek terminus at SW Yancy Street.
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Two projects completed in 2004 included art installations funds by the Levy’s 1% for Art
Program. The renovated Bergen Place Park in Ballard featured “Witness Trees,” and an art walk
along the eastern perimeter of the renovated Mineral Springs Park was also completed.

The reconstruction of two bathhouses was completed in 2004. The Golden Garden Bathhouse
hosts teen programs and environmental education, and is now a popular rental facility for
weddings and other events. Arts and pottery classes are underway at the remodeled AlKi
Bathhhouse, and the multi-purpose room is available for private rental.

Development Progress to Date through 2004:

Neighborhood Park Development: Of the 74 projects in this subcategory, 30 projects were
substantially completed through 2004. The 15 projects completed in 2004 were: Alki Bathhouse,
Nantes Park (Alki Substation), Bergen Place Park, Bitter Lake Reservoir, Cowen Park, Ernst
Park, Oxbow Park (Georgetown Park), Gas Works Park, Golden Gardens Bathhouse, Hiawatha
Entry, Kubota Garden, Mineral Springs Park (North Seattle Park), North Teen Life Center,
Rainier Playfield, and 6™ Ave NW Pocket Park.

Major Neighborhood Park Development: The five projects in this subcategory are extensive in
scope and will each take several years to complete. Projects include Beacon Reservoir Park,
Lincoln Reservoir Park (Cal Anderson Park), Sand Point/Magnuson wetland, South Lake Union
Park, and Waterfront Connections at Belltown and Lower Queen Anne.

- In 2004, significant work was done at Cal Anderson Park, following lidding of Lincoln
Reservoir. The project adds four acres of new park space to Capitol Hill and will open in summer
2005.

- Planning and design work moved forward for South Lake Union Park.

Playfields and Facilities: Of the six projects in this subcategory, three are completed: Genesee,
Judkins and Meadowbrook Playfields.

- Construction of the Magnuson sportsmeadow began in 2004. The project will be completed in
summer 2005, and open for use in fall 2006 after turf establishment.

- Loyal Heights Playfield planning will begin in 2005

- West Seattle Stadium planning is complete and design is scheduled for 2005.

Trails and Boulevards: Of the ten projects in this subcategory, three are completed: Longfellow
Creek Trail, Longfellow Creek Legacy Trail, and Cheasty Boulevard. In addition, significant
work was accomplished on the Chief Sealth Trail in southeast Seattle. Lake Washington
Boulevard and Queen Anne Boulevard are slated for 2005. Additional trail projects include
Burke-Gilman Trail, Lake Union/Ship Canal Trail, Mountain to Sound Greenway, and Lake
Union to Elliott Bay Trail (former Potlatch Trail)
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Levy Category: Environmental Stewardship, Maintenance,
Programming, Zoo

This category includes five subcategories: maintenance of new parks and green spaces acquired
and developed through the Levy, environmental stewardship, enhanced maintenance of existing
properties, increased recreational programming for youth and seniors, and increased operational

support for the Woodland Park Zoo.

2004 Pro Parks Activity

Dollars in Thousands

Life-to-Date
Total Planned Percent Total Planned Percent of
Expenditures Expenditures of Expenditures  Expenditures 2001-2004
2004 2004 Planned 2001-2004 2001-2004 Planned
2004

Environmental 1,287 1,289 100% 4,131 4,148 100%
Stewardship
New Park/Green Space 290 402 72% 294 541 54%
Maintenance
Enhanced Park and 959 865 111% 3,552 3,437 103%
Facility Maintenance
Recreational 2,320 2,251 103% 6,425 7,245 89%
Programming
Zoo Programming 2,685 2,685 100% 10,316 10,367 100%
TOTAL 7,540 7,492 101% 24,717 25,738 96%

# Planned amounts refers to the Levy program’s initial financial plan developed in July, 2000.

Maintenance and Programming Levy Spending to Date

Spending for Environmental Stewardship, Enhanced Park and Facility Maintenance, and Zoo
Programming is consistent with the 8-year Levy plan. Spending in the New Park/Green Space

Maintenance subcategory is lower than projected since the initial expenditures in this subcategory

were delayed. Spending in the Recreational Programming subcategory continues to be slightly
lower than originally planned due to less participation in the Learn to Swim program than
projected. This program was conceived to provide swimming instruction during the day to all 3"
and 4™ graders in Seattle Public Schools. However, Seattle Public Schools decided that

swimming instruction would not be included during the school day. Seattle Parks restructured the

program to make lesson vouchers available to the same population, and outreach has been

extended to home school and private school students. Additional changes are being considered for

2005 to increase enrollment.

Maintenance and Programming Leverage of Supplemental Funding

The table above does not include information on supplemental funding because Pro Parks Levy
program contributions are included with the other programming funding through the Associated
Recreation Council (ARC). Seattle Parks is not able to track Pro Parks Levy program

contributions or donations separately from other program funding through ARC. Funding or other
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donations in this category will be represented by anecdotal information in the accomplishment
section of the narrative for this category.

2004 Maintenance and Programming Accomplishments and Project Highlights

New Park and Green Space Maintenance: Levy funds helped provide routine grounds
maintenance and gardening activities in properties that were acquired or parks that were
developed through the levy. These resources remove litter and garbage and maintain lawns, play
areas, park furniture and fixtures, pathways, irrigation systems and other park assets. Examples of
parks that received new or additional resources included Ward Springs Park, Judkins Park,
Greenwood Park, Oxbow Park, and the site acquired for a new park in Uptown.

Environmental Stewardship

e Environmental Stewardship: The Environmental Stewardship
Unit focused on improving Seattle Parks and Recreation’s
performance in including the best environmental practices in its field
operations. The unit led the development of a training program on
Best Management Practices in nine areas of landscape maintenance.
The training is being conducted for Park Resources staff in 2005.
The Environmental Stewardship unit partnered with Seattle Public
Utilities to develop a paper waste reduction program that the Mayor
used as the model for a City wide program aimed at reducing
employees’ use of paper by 15% in 2005 and mandating the use of
recycled paper. 2004 saw the conversion of all of the Department’s
custodians to the use of green cleaning products and the completion
of a successful pilot environmental program for youth called

Custodian Debi Belt shows off Outdoors Opportunities. Over 100 teens participated, and the
Parks’ new green cleaning program is being expanded in 2005. Environmental programs were
products delivered to 3,500 youth in community center summer day camps,

and the Pro Parks funded naturalists used partnerships to sponsor an
Environmental Career Fair and continue improvements to the Taylor
Creek watershed.

o Ballfield and Landscape Maintenance: Crews completed 120 landscape maintenance and
repair projects, and 57 athletic field repair and improvement projects. They also led 31
volunteer landscape restoration projects. North, Central and South Pro Parks staff
worked together to complete large landscape projects at Freeway Park, Judkins Park,
Jefferson Community Center, the Arboretum and Green Lake Park. Significant
improvements to ballfields were accomplished at Dahl, Lower Woodland, TT Minor,
West Magnolia, Rainier and Riverview.

e Tree and Natural Area Maintenance: The Pro Parks tree crew worked on 929 trees with
major work completed at VVolunteer Park, Discovery Park, Laurelhurst Playground,
Cowen Park, 17™ Avenue Northeast and Madison Park. Preventive tree maintenance was
accomplished at 20 additional parks throughout the city. The Natural Area crew restored
4.37 acres of forest lands and planted over 2,100 native plants. The crew constructed 250
feet of new trails, performed maintenance on 780 feet of existing trail and supervised
2,678 hours of volunteer park restoration projects.
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Enhanced Maintenance

o Enhanced maintenance: Crews provided second shift maintenance seven days per week
from mid-May to mid-October at 108 most heavily used parks, ballfields and viewpoints
throughout the city including all of the downtown parks. These crews supported 112
special events after regular business hours and on weekends. They monitored beach fires
at Golden Gardens and Alki and ensured fires were extinguished after hours. Deep
cleaning of hard surfaces was completed at Freeway Park, Gasworks Park, Lincoln Park
and Van Asselt Park. The Pro Parks comfort station crews provided second shift cleaning
at the 68 most heavily used comfort stations and expanded the late night lock up program
to further reduce vandalism. Evening service was extended to seven days per week
citywide, and the north crew introduced a 24 hour comfort station complaint hotline to
improve service delivery.

e Cleaner Community Centers and Pools: Custodial staff performed 6,550 hours of
enhanced building maintenance at 13 of the most heavily used community centers.
Crews focused on high use public areas including entries, bathrooms, meeting rooms,
gym floors and windows. Pool Operators provided additional support for swim meets,
dive movies, dog swims and pool parties at the 10 most popular pools, assisted regular
staff with deep cleaning of pool decks, locker rooms and furniture, and responded to
emergency calls. Pools achieved an average inspection rating of 88.67%.

Recreation Programming

e Wading Pools: Pro Parks funding provided additional days of wading pool operation at
all 11 sites and extended hours of operation at 5 community center pool sites. Daily
average attendance at full day sites exceeded 60 persons, and all health and safety
inspections were satisfactory.

e Senior Adult Programs: 1,200 senior adults participated in 149 classes and trips including
new programs at the Magnuson Park and International District/ Chinatown Community
Centers. A senior adult theatre group was initiated at Langston Hughes Performing Arts
Center, and over 300 competed in 10 different sports at the Greater Seattle Senior Games

Teen Programs: Programming for teens continued to
grow in 2004 under the Mayor’s youth strategies model
with a focus on service learning, arts and culture,
adventure clubs and youth employment. Programs were
reviewed by Paul Heckman, an expert in the field, and
the Teen Steering Committee set about making
improvements based on Heckman’s findings. As a result,
five signature programs will be designed to provide the
best possible range of programs for teens across the city.

The Pro Parks Oversight Committee was briefed on this change for 2005 implementation.
More than 2,000 middle school and high school students participated in department
sponsored service learning projects and 320 participated in community service and
summer employment programs. The youth/teen development fund awarded profit
partners. Underserved populations benefited from grants that supported programs for
homeless, immigrant, disabled and poor youth and teens.
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e Learnto Swim: The program was expanded to include home school and private school
children living in Seattle because enrollment of public school children in grades 3 and 4
was not up to expectations. At year end 1,154 children had enrolled, down from 2003.
We are evaluating additional changes for 2005 to increase enrollment.

Woodland Park Zoo

The Pro Parks Levy is vital to core operations at Woodland Park Zoo. These include animal care,
horticulture, admissions and security staff. Levy proceeds are also critical to access and
participation in zoo programs by students enrolled in Seattle schools. The School-to-Zoo program
provides subsidized admission and transportation to the zoo for Seattle schools with 30% or more
of their students qualifying for the free- and reduced-rate lunch program. Levy funding also
supports on-grounds activities and outreach programs for schools as well as enhancing the zoo’s
capacity for Web-based online education programs.

Education: In 2004, 8,000 Seattle school students visited Woodland
Park Zoo through the levy-funded School-to-Zoo program, and
another 1,000 took part in the levy-funded Forest Explorers program.
Levy funds also enabled more than 2,000 students to see live birds of
prey through the Save Our Amazing Raptors (SOAR) program, and
more than 5,000 fifth to seventh graders to learn about nature through
the zoo’s Wild Wise program. The levy touched Seattle teens too, as
110 students participated in Zoo Corps, with 76 of them completing
their service learning requirements through the program.

Facilities and Major Maintenance: The levy funded a number of
major maintenance and exhibit upgrade projects in 2004. Highlights
included restoration of the zoo’s main loop pathway, upgrading of
exhibit heating for gorillas, construction of exterior holding facilities
for the colobus monkeys, replacement of the fabric cover for the
“Butterflies & Blooms” exhibit, and the conversion of several
buildings into the wildly popular “Masters of the Web” exhibit.

Butterflies and Blooms
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Levy Category: Acquisition and Development Opportunity Fund

The first cycle of the Levy’s $10 million Opportunity Fund included 19 citizen-initiated park
acquisition and development projects. The project nomination process for the second cycle began
in 2004.

2004 Pro Parks Activity

Dollars in Thousands

Life-to-Date
Total Planned Percent Total Planned Percent of
Expenditures  Expenditures of Expenditures Expenditures Planned
2004 2004 2 Planned |  2001-2004 2001-2004 2001-2004
2004

Opportunity Fund Acquisition
Expenses

Pro Parks 650 2,819

Other City 78 479

Total Expenses 728 3,298
Reimbursements 61 496
Total Leveraged Funds 139 976
Net Pro Parks Expenses 589 2,323
Opportunity Fund Development
Expenses

Pro Parks 424 970

Other City 0 172

Total Expenses 424 1,142

Reimbursements 71 71
Total Leveraged Funds 71 243
Net Pro Parks Expenses 353 899
TOTAL: Net Pro Parks 941 1,500 63% 3,221 3,000 107%
TOTAL: Leveraged Funds 211 n.a. 1,219
GRAND TOTAL 1,152 1,500 7% 4,440 3,000 148%

2 Planned amounts refers to the Levy program’s initial financial plan developed in July, 2000.

Opportunity Fund Levy Spending to Date

As shown in the Life-to-Date figures in the above table, spending in the Opportunity Fund
category is consistent with the 8-year Levy plan.
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Opportunity Fund Leverage of Supplemental Funding

In 2004, $211,000 was received in leveraged funds for Opportunity Fund projects, primarily
related to the acquisition of property for the Fremont Peak Park project and improvements to Flo
Ware Park.

Parks staff and community continued to seek matching funds to enhance Opportunity Fund
projects, and in 2004 $800,000 was approved in County matching funds toward Opportunity
Fund acquisition projects. This will be reflected in future reports when funding is received. The
matching funds were anticipated in the project budgets.

2004 Opportunity Fund Activities

In 2004, Parks staff continued to implement the 19 citizen-initiated projects that were approved in
the first cycle of the Opportunity Fund.

In addition, the nomination process for the second cycle of the Opportunity Fund was begun, and
60 letters of intent were received for potential park acquisition and development projects. Final
project applications were due in early 2005, and the selection process for the second cycle is
expected to be complete in late summer 2005.

2004 Opportunity Fund Accomplishments and Project Highlights

Flo Ware Park: A grand opening event for the
renovated park was held on May 8, 2004. Artwork that
4 celebrates the life of Flo Ware is now part of the park,
including the entry structure by Coyote Jr. High artists

i and the quotes that are spelled out in colorful ribbons of
i1 concrete flowing through the park. New play

W equipment and a basketball court are also features of

= this renovated park in Central Seattle.

Licton Springs: A new boardwalk replaces the old
wooden structure connecting the historic iron springs to
the central area of the park. The Opportunity Fund also
supported habitat restoration portion at this park in
north Seattle.
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International District/Chinatown Community Center:
The Opportunity Fund helped to make it possible for
this popular new community center to include a new
gym. Taiko drummers were a highlight of the
September 2004 dedication ceremony.

Fremont Peak Park: A third property was acquired at Fremont Peak Park, to complete the
acquisition of view property in this densely developed neighborhood for a new park.

Pinehurst Pocket Park: Property nominated by Pinehurst citizens was acquired for a new pocket

park.
Opportunity Fund Progress to Date through 2004:

The first cycle of the Opportunity Fund targeted 19 projects; seven development projects and 12
acquisition projects. Of these, six development projects and five acquisition projects were
completed through 2004.
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Citizens Oversight Committee (June 2005):

2000 Neighborhood Parks, Green Spaces, Trails, and Zoo Levy

Russ Brubaker, Chair
Maisha Barnett
Susan Casey
Douglas Dunham
Don Harper
Terry Holme
Jeff Hou

Philippe Jeoffroy
Cheryl Klinker
Sharon Lee

Peter Lukevich
Adrian Moroles
Joyce Moty
Jackie Ramels

Keith Rickards

Staff Contacts: Kenneth R. Bounds, Superintendent, Seattle Parks and Recreation

Susan Golub, Seattle Parks and Recreation, 206-615-7046,
susan.golub@seattle.qgov

Pro Parks Levy Website: www.cityofseattle.net/parks/proparks/

Prepared by the Seattle Department of Parks and Recreation, July 19, 2005

21



Pro Parks Levy: Financial Report for 2004

Major contributors and partners in Pro Parks Levy acquisition and development projects
in 2004 included:

6™ Avenue NW Pocket Park Association

Alki Community Improvement Fund

Alki Community Center Advisory Council

The Boeing Company

Community Development Block Grant

Delridge Neighborhoods Development Association
Department of Neighborhoods Neighborhood Matching Fund
Friends of the Alki Bathhouse

Friends of Flo Ware Park

Friends of Fremont Peak Park

Georgetown Community Council

King County Cultural Development Authority

King County Youth Sports Facilities Grant (YSFG)

Leschi Community Council

Longfellow Creek Legacy Trail Group

Nucor Steel

RCI-Herzog

Seattle Arts Commission/Seattle Office of Arts and Cultural Affairs
Seattle Chinatown-International District Preservation & Development Authority
Seattle Department of Transportation

Seattle Public Library

Seattle Public Utilities

State of Washington

Washington State Interagency Committee for Outdoor Recreation (IAC)
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2000 Parks Levy: Status of Acquisition Projects
December 31, 2004 Status
(report prepared 3/15/05)

Project

Central East
Bellevue Substation

Status

N'hood Parks

Staff are pursuing purchase of an alternate site owned by Diamond Parking at Summit and John.

Capitol Hill Park

N'hood Parks

Central Area Park: Homer Harris Park

Identified sites owned by Group Health, which has been unresponsive to previous inquiries but has indicated one site ot optimally located) as possibly
available. County approved $500,000 in CFT funds in late 2004.

N'hood Parks

First Hill Park

Property purchased at 24th & E. Howell, 12/02. Pro Parks funds were supplemented for purchase, development and maintenance with $1.3 million gift through|
Parks Foundation.

N'hood Parks

Acquire property for future neighborhood park. Urban Center Park Plan underway to identify alternate site(s) and community park needs.Working with
developers, DPD, SDOT and SoundTransit to identify and evaluate opportunities.

Potential acquisition to connect existing green space. One property planned for 2006; this would complete acquisition plan for this area.

Acquired view property in 2001; community and Department have built a loop trail in the greenspace and planted native trees and plants.

Potential additional acquisition to connect existing green space. One property planned for 2007.

Central West

Harrison Ridge Greenbelt Greenspace

Leschi Natural Area - Property 1 Greenspace

Leschi Natural Area - Property 2 Greenspace

Mount Baker Ridge view site - Opportunity Fund Opportunity
Fund

St. Mark's Greenbelt Greenspace

Acquired view property in January 2003.

Potential acquisition to connect existing green space. One property planned for 2008, provided owner becomes willing to sell.

Denny Triangle - Opportunity Fund Opportunity Acquire new park site in urban village. Property research and planning are underway. Approximately $950,000 in matching funds from County Conservation
Fund Futures tax approved by County Council in 11/03.
Kiwanis Ravine Greenspace Potential acquisitions to connect existing green space and protect habitat. This green space hosts the largest great blue heron nesting colony in the city. One
key property is being appraised.
NE Queen Anne Greenbelt Greenspace Potential acquisitions to connect existing green space in NE Queen Anne Greenbelt. Two properties planned for 2006.

Queen Anne Park Acquisition

N'hood Parks

Pioneer Square/International District - Opportunity
Fund

In April 2004, a 0.28-acre site was acquired at Queen Anne Ave N and Roy St. In late 2004, County approved $800,000 in CFT matching funds.

Opportunity
Fund

Smith Cove Acquisition

Buy land for new park in one or both areas. Pioneer Square requested reserving part of funds until broader community planning completed. Priority sites in Int'
District identified. Appraisal underway for primary site; offer to be made summer 2005. $800,000 in CFT funds approved in 2004.

N'hood Parks

7.3 acres acquired from U. S. Navy 8/29/03 through Pro Parks Levy, SPIF, and King County funds. The County provided funds for interim improvements to the]
lower portion of the site. The upper portion of the site was opened to the public in April 2004.

In November 2004, purchase was completed from King County for tax title for 0.01 acres property in greenbelt.

Southwest Queen Anne Greenbelt Greenspace
Westlake Greenbelt Greenspace
Wolf Creek Ravine Greenspace

Potential acquisition to consolidate existing green space. One property planned for 2006. This would complete acquisition plan for area.

A 0.13-acre property in this green space on Queen Anne was donated 4/7/04.
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2000 Parks Levy: Status of Acquisition Projects
December 31, 2004 Status
(report prepared 3/15/05)

Project

Northeast
Lake City Civic Core

N'hood Parks

Status

Added 0.2 acres to park in 2001 as part of civic campus development to serve the Lake City neighborhood.

Northgate Park

N'hood Parks

1.67 acres acquired in 2002 for a new park in the Northgate urban village at NE 105th and 5th NE, adjacent to new library and community center.

North Open Space Acquisitions - Site 1

N'hood Parks

On 1/25/02 acquired 2 acres along Little Brook at NE 117th and 36th NE, in partnership with Seattle Public Utilities.

North Open Space Acquisitions - Site 2

N'hood Parks

Acquired 0.67 acres along South Branch of Thornton Creek at NE 100th and 20th NE in 2002, in partnership with Seattle Public Utilities.

North Open Space Acquisitions - Site 3

N'hood Parks

On 7/31/03, acquired .19-acre property along a Thornton Creek tributary, near 25th NE and NE 95th.

North Open Space Acquisition - Site 4

N'hood Parks

On 10/2/03 acquired a half-acre property on NE 105th, adjacent to Thornton Creek Park #6, near the future Northgate community center. Property is traversed|
by about 140 linear feet of the creek.

North Open Space Acquisition - Site 5

N'hood Parks

On 5/14/04 a 0.53-acre property was acquired along Thornton Creek; the site provides important access to Thornton Creek Park #2, and connects Park
ownership along the creek. The County approved $200,000 in CFT matching funds in 2004.

On 8/29/03 this 0.4 acre property was purchased on NE 103rd St, just east of 5th Ave NE, near Northgate.

On 6/28/04 a 0.19-acre property was purchased at NE 117th and 19th NE for a future neighborhood park. This was funded through the Pro Parks Opportunity
Fund and County CFT funds.

Urban Center Park Plan, to be completed 4/05, adds context for identifying sites. Ongoing talks with SoundTransit & developers re cooperative projects.
Weighing offer to SSD for U-Heights south lot. If no results by 12/05, will pursue Christie Park expansion. $950,000 CFT approved in '03.

Acquire site for future neighborhood park. Property purchase closed on 3/17/03 for corner property at NW 63rd and 17th NW.

Maple Leaf community garden Opportunity
Fund

Pinehurst pocket park Opportunity
Fund

University District Opportunity
Fund

Northwest

Ballard Open Space - Site 1 Opportunity
Fund

Ballard Open Space - Site 2 Opportunity
Fund

Potential future acquisition to expand existing Baker Park or other sites.

Ballard Park (Monroe Substation)

N'hood Parks

Consensus emerging that alternate site at 62nd and 17th NW would be preferable to substation site. Appraisal being initiated; offer to be made by third quarter]
2005.

Fremont Peak

Opportunity
Fund

Acquired view property in 2002 at N 45th and Palatine Ave N for new neighborhood park in underserved area. Third parcel was acquired 9/30/04. Three
structures to be removed in 2005.

Green Lake Open Space

N'hood Parks

Acquired site at NW corner of 67th and Linden in 2001.

Acquired two lots, totalling 0.3 acre, on 12/16/03 to expand new park at site of former greenhouses at 87th and Fremont Ave N.

Greenwood Park Addition Opportunity
Fund
North Beach Ravine Greenspace

Potential acquisition to connect existing green space and extend watershed and habitat preservation. This ravine includes the second largest great blue heron
nesting colony in the city. One property planned for 2006.

Whittier Substation and Addition

N'hood Parks

Substation at NW 76 and 6th NW acquired 8/29/03. Adjacent property acquired by Seattle Parks 6/03, with assistance of Cascade Land Conservancy.
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2000 Parks Levy: Status of Acquisition Projects
December 31, 2004 Status
(report prepared 3/15/05)

Project

Southeast

Status

East Duwamish Greenbelt Greenspace Potential acquisitions to connect existing green space. Negotiations are under way for three properties. Six properties planned for 2007.

Kubota Garden Natural Area - Mapes Creek Greenspace Potential acquisitions to connect existing green space adjacent to Kubota Garden and protect Mapes Creek watershed. Negotiations are under way for two
properties. Will acquire or abandon by end of 2005.

Kubota Garden Natural Area - Renton Avenue Greenspace Two additional properties on Renton Avenue,adjacent to Mapes Creek, identified through Opportunity Fund process, being evaluated as potential green space
acquisitions.

Maple School Natural Area Greenspace Two properties planned for 2006 to connect existing green space.

York Substation

Southwest
Delridge Open Space Acquisitions - Croft Place

N'hood Parks

N'hood Parks

Substation at S Charlestown and Renton Ave S acquired 8/29/03.

3-acre site acquired at Croft Place and Delridge Way in August 2002 in partnership with Delridge Neighborhoods Development Association, which acquired
other half of large property for housing.

Delridge Open Space Acquisitions - Puget Creek

N'hood Parks

On 8/29/03, acquired 0.24-acre property in Puget Creek watershed.

Delridge Open Space Acquisitions - Puget Creek

N'hood Parks

Negotiations underway for two additional properties in Puget Creek watershed. Funding from previous IAC grant identified as potential match.

Delridge Open Space Acquisitions - Longfellow Creek

N'hood Parks

Two properties along Longfellow Creek, .11 acre and .14 acre, expected to close 1st quarter 2005.

Delridge Open Space Acquisitions - Longfellow Creek

N'hood Parks

Negotiations underway for additional properties along Longfellow Creek

West Duwamish Greenbelt - Site 1

Greenspace

Acquired 10 acre site in 2001 to preserve connected wildlife corridor in the city's largest greenbelt.

West Duwamish Greenbelt - Site 2

Greenspace

Potential additional acquisitions to preserve wildlife habitat and connect existing green space. Preliminary agreement reached in 2004 to transfer 13 acres of
Soundway property to Parks. Three properties planned for 2006; two properties planned for 2007.

Alki Substation

N'hood Parks

Substation at SW Admiral Way and 51st SW acquired 8/29/03.

Alki Substation addition

N'hood Parks

Agreement reached with owner of adjacent property; acquisition expected to close in first quarter 2005.

California Substation

N'hood Parks

Acquire substation site. Working with City Light to conduct site cleanup prior to property transfer, which is expected to close in early 2005.

Duwamish Head Greenspace Greenspace On 12/15/03 a property owner donated a .4 acre site in the Duwamish Head Greenbelt to Seattle Parks and Recreation.

Duwamish Head Greenspace Greenspace In November 2004, purchase was completed from King County for tax title for 0.07 acre property along Admiral Way in greenbelt.

Duwamish Head Greenspace Greenspace Negotiating purchase of 1/3-acre view property in greenspace; expected to close in 2005.

Ercolini site Opportunity Acquire site for future neighborhood park. Nominated for Opportunity Fund by owner. In 11/04 preliminary IAC approval given for 2005 state grant. Appraisal
Fund update and offer being prepared for closing in 2005.

Gateway North Opportunity Parks and SPU collaborating on acquisition from City Light for future park on Duwamish River. Timing is dependent on City Light site testing and cleanup.
Fund

Junction Plaza Opportunity Acquire site for future park in West Seattle Junction. Environmental cleanup by owner is near completion. Scheduled to close in 2005.
Fund

Me-Kwa-Mooks Natural Area - Site 1 Greenspace On 10/31/03 a 2.14-acre site was purchased in the Me-Kwa-Mooks Natural Area. The former owner committed a significant portion of the purchcase proceeds

to future greenspace preservation in Seattle.
Me-Kwa-Mooks Natural Area - Site 2 Greenspace On 3/31/04, Parks completed purchase of rights in a conservation easement on a 1.73 acre property.

Morgan Substation

N'hood Parks

Acquire substation site at SW Morgan and 42nd SW. City Light schedule transfers site in 2008. Will seek alternate site if City Light schedule cannot be
accelerated and agreed to by end of 2005.

Sylvan Way

N'hood Parks

Acquire portion of undeveloped site at Sylvan Way and 28th SW for passive open space/neighborhood park. Working with developer of site to determine
potential scope of acquisition.
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Bellevue Substation (or alternate site) Development

This project is scheduled to begin in 2006.

Boren/Pike/Pine Park Improvements

The project went out to public bid in April 2004. The low bid was significantly more than the project estimate. As a result, all bids were rejected and the project is being redesigned
and will be rebid in the 2nd gtr. 2005.

Capitol Hill Park Development

This project is scheduled to begin in 2007.

Central Area Park (Homer Harris Park) Development

The project went out to bid in September 2004. Construction will be complete in the 1st gtr. 2005.

First Hill Park Development

This project is scheduled to begin in 2007.

Lincoln Reservoir Improvements - Resv. Lidding Project (Cal
Anderson Park)

Construction of the Phase 3 park improvements on the reservoir lid were completed in the 4th gtr. 2004. The 4th and final phase of the park project that will add a new play area and
park entries, went out to bid in the 3rd gtr. 2004. Completion of the entire reservoir and park improvement project is targeted for late 2005.

Lincoln Reservoir Improvements - Shelterhouse

Completed

Montlake Community Center

Project planning was completed in the 4th qtr. 2004.

Spruce & Squire (Horiuchi Park) Development

Completed

Judkins Playfield

Completed

Washington Park Arboretum

Planning for the first 3 improvement projects at the Arboretum is underway. These projects include the Irrigation Mainlines, Wayfinding & Interpretation, and Madrona Terrace/South
Entry. Schematic design for the Madrona Terrace project was nearing completion in the 4th gtr. 2004.

Lower QA Wirfrnt Connections - OSP

Seattle Art Museum is managing the project. The sculpture park is scheduled to begin construction in 2005.

Lower QA Wirfrnt Connections - Thomas Street (SDOT)

The project will help fund an overpass at Thomas St. between Queen Anne's Uptown and Myrtle Edwards Park. Planning work is underway. SDOT is managing this project.

Cascade Playground Improvements

The playground project has been redesigned in response to additional funding being provided by a local development team. Construction began in the 2nd qgtr. 2004. The play area
was completed in the 3rd gtr. 2004, with the remainder of the project to be completed in the 1st gtr. 2005.

Dexter Pit Development

This project is scheduled to begin in 2006.

Ward Springs Park Development

Completed

|-5 Open Space Development

Construction documents for the space under I-5 are being completed for stairways, trails, dog off-leash and mountain bike areas. An extended lease negotiation with WSDOT has
delayed the project. Plans call for the lease with WSDOT to be approved by City Council in the 1st gtr. 2005.

Lake Union Trail (SDOT)

Design is being completed. SDOT is managing this project.

Magnolia Elementary Field Improvements

Project planning is underway. Public involvement meetings will begin in the 1st gtr. 2005.

Mountain to Sound Greenway Development (SDOT)

The planning has begun for the project to link the greenway trail from 1-90 to Elliott Bay. SDOT is managing this project.

Pioneer Square Area Park Improvements

Improvements to Pioneer Square Park were completed in the 4th gtr. 2004. The design of more extensive improvements to Occidental Square Park including lighting, a stage,
repaving the entire square, and landscaping is underway.

Potlatch Trail

This funding has been combined with the Lower Queen Anne Waterfront Connections - Thomas Street project. The connection to Myrtle Edwards Park at Thomas St. is a part of the
Potlatch Trail route. SDOT is managing this project.

Queen Anne Blvd Improvements

This project is scheduled to begin in 2005.

Queen Anne Park Development

This project is scheduled to begin in 2005.

South Lake Union Park Development

Construction documents began in the 4th gtr. 2004. Completion of a fundraising plan by the Parks Foundation will allow the project to move into construction documents.
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7th Avenue NE Street End Development

Project design and permitting is underway.

Cowen Park Improvements

Completed

Lake City Civic Core Development

As a part of the civic campus redevelopment, the project to redevelop Albert Davis Park went out to bid in the 4th gtr. 2003. Construction work began in the 1st gtr. 2004. The park
project is slated for completion in the 1st gtr. 2005.

Lake City Mini Park Development

The project went out to bid in the 2nd gtr. 2004. The low bid was significantly more than the project budget. As a result, all bids were rejected and the project was redesigned and
rebid. The project is slated for completion in the 2nd qtr. 2005.

Laurelhurst Community Center

Project planning was completed in the 4th qtr. 2004.

Meadowbrook Playfield

Completed

Northgate Park Development

The combined project that includes a new community center and library went out to bid in the 2nd gtr. 2004. The project bids were significantly more than the project budget. The
project will be redesigned and funding will be added to the project. The redesigned project will go out to bid again in the 1st gtr. 2005.

North Teen Life Center

The project to develop a teen life center, in the former community center at Nathan Hale High School, went out to bid in the 2nd gtr. 2004. Additional funding was added to the
project to respond to higher than anticipated construction bids. The project was completed in the 4th gtr. 2004.

Ravenna Creek Daylighting

Design is being completed to daylight Ravenna Creek around the existing ballfield, and improve entries and trails. Extended negotiations with SPU and King Co. on related storm
pipe maintenance delayed the project. The project is slated to go out to bid in spring 2005 and break ground in July 2005.

Sand Point/Magnuson Athletic Fields

The Sports Meadow project, a multi-field renovation project, began construction the 2nd gtr. 2004. The project was mothballed over the winter and will restart in the spring. Planning
of the larger athletic fields project began in the 4th qgtr. 2004.

Sand Point/Magnuson Building 406 Improvements

Completed

Sand Point/Magnuson Off-Leash Area

Completed

Sand Point/Magnuson Community Garden

Completed

Sand Point/Magnuson Wetlands

The wetlands will create an area for stormwater treatment and wildlife habitat. Linked to the athletic fields project, planning began in the 4th qtr. 2004.

University - Burke Gilman Area Improvements

This project is scheduled to begin in 2006.

University Heights Open Space Improvements

This project is scheduled to begin in 2006.

Ballard Municipal Center Park Development

A preferred schematic design was approved in the 2nd qgtr. 2004. A Project Advisory Team and Skate Advisory Committee met to make recommendations on specific portions of the
project design. Design development plans were completed and the design moved into construction drawings in the 4th gtr. 2004.

Bergen Place Park Improvements

Completed

Bitter Lake Reservoir Open Space Development

The project to develop a pathway, open space, and drainage improvements around the Bitter Lake Reservoir in cooperation with SPU, went out to bid in the 2nd gtr. 2004.
Construction was substantially complete in the 4th gtr. 2004.

Burke Gilman Trail Improvements (SDOT)

This trail project from 67th to Golden Gardens is in design, construction is planned for 2005. SDOT is managing the project.

Carkeek Park Improvements

Renovation of the McAbee Trail was completed in the 3rd qtr. 2004. Trail and pedestrian bridge construction along the South Ridge Trail, and the 1st phase of invasives removal
work, was completed in the 4th qtr. 2004. Design work on the interpretive signage continues.

Crown Hill School Open Space Development

This project is scheduled to begin in 2005.

Fremont Park (Ernst Park) Development

Completed

Gas Works Park Improvements

The project to improve the park, primarily the northwest corner to create open space and park connections, went out to public bid in the 2nd qtr. 2004. Construction at the site was
substantially completed in the 4th gtr. 2004.

Golden Gardens Bathhouse Renovation

Completed

Linden Orchards Park (Green Lake Open Space Development)

Completed

Green Lake Park Plaza and Shade Garden

This project is scheduled to begin in 2006.

Greenwood Park Site Development

Completed

Loyal Heights Playfield Improvements

Project planning to improve the playfield is underway.

North Seattle Park (Mineral Springs Park) Improvements

Completed

Ross Park Shelterhouse Improvements

Design Development for the project to renovate the shelterhouse was completed in the 4th gtr. 2004. The project will go out to bid in the 2nd qgtr. 2005.
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Wallingford Playfield

Completed

Wallingford Steps

Completed

Whittier Substation (6th Avenue NW) Development

Construction of the Pro Parks portion of the project to create a new neighborhood park at NW 76th St. and 6th Ave. NW in the Ballard/Crown Hill neighborhood was completed in the
4th qtr. 2004.

John C. Little Sr. (37th Avenue S) Park Development

The project will be delayed to accommodate SHA's continued use of the site as a "Market Garden" through October 2005. Design is currently underway, so the project can go out to
bid in late 2005 for construction in 2006.

Beacon Reservoir Park (Jefferson Park) Acg./Devel.

With the approved site plan as a guide, the planning for the park at the Beacon Reservoir is underway. Parks will work closely with SPU on the park/reservoir project. A new Project
Advisory Team was formed and a design consultant was hired in the 4th qgtr. 2004.

Bradner Gardens Improvements

Completed

Cheasty Blvd. Improvements

The project to create a trail, drainage and landscape improvements along the boulevard was completed in the 4th gtr. 2004.

Chief Sealth Trail Development (SDOT)

This project is under construction. SDOT is managing this project.

Colman School Parking Lot

The project's schematic design was finalized in the 2nd qtr. 2004 to improve the parking lot next to Sam Smith Park. Construction documents were underway in the 4th gtr. 2004.

Columbia Park Development

This project is scheduled to begin in 2005.

Genesee Playfield Renovation

Completed

Genesee Playfield Renovation - Lighting

Completed

Jefferson Park Pathway Development

Completed

Jefferson Park Tennis Courts

Project planning is underway as part of the overall Beacon Reservoir Park (Jefferson Park) planning/design process.

Kubota Garden Improvements

The project improved the garden entry, ADA access, drainage, irrigation, landscaping and pathways. Construction was completed in the 4th gtr. 2004.

Lake Washington Blvd Trail Improvements

This project is scheduled to begin in 2005.

Martin Luther King Jr Park Development

Design work on the project to improve the existing park site is underway. The project will go out to bid in the 2nd qgtr. 2005.

Rainier Beach Public Plaza Development

The design of the plaza at the NW corner of Henderson St. and Rainier Ave. is underway as a part of the adjacent school's site planning process. The project will be designed and
constructed as a part of the school project. Construction of the school project will be delayed until 2006.

Rainier Playfield Improvements

Construction of trail and landscape improvements at the playfield were completed in the 4th gtr. 2004.

Seward Park Annex Renovation

Parks and the Audubon Society have reached an agreement on the renovation and on the Audubon'’s use of the Annex building and the hatchery complex. Construction is underway
for the Parks project at the hatchery site and will be completed in 1st gtr. 2005.

York Substation Development

Project design is underway. Community fundraising to enhance the levy project has been completed. The project will go out to bid in the 2nd qgtr. 2005.
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Alki Bathhouse Improvements

This project to renovate the facility and make it more usable for the community was completed in the 4th gtr. 2004.

Alki Substation Development

Completed

Brandon Mini Park Development

The design to create a neighborhood park in the Delridge area is underway.

California Substation Development

The building remediation part of the project is underway. Design work for the building renovation is nearing completion, and will go out to bid in the 2nd gtr. 2005. The community has
committed to raise funds for the future park improvements.

Georgetown Playfield Improvements

This project is scheduled to begin in 2005.

Greg Davis Park Development

Design is underway to complete development of the park.

Hiawatha Entry Improvements

The project to improve the site including lighting, irrigation, benches and landscaping was completed in the 4th gtr. 2004.

Georgetown Park Development (Oxbow Park)

Construction of the new neighborhood park in Georgetown was completed in the 3rd qtr. 2004. The restoration of the Hat 'N Boots structures will occur as part of a future project
phase.

Lincoln Annex Redevelopment

Completed

Longfellow Creek Trail Improvements

Construction of missing trail segments and installation of wayfinding and interpretive signage was completed in the 4th gtr. 2004.

Longfellow Creek Legacy Trail Improvements

Completed

Morgan Substation Park Development

This project is scheduled to begin in 2007.

Myrtle Reservoir Development

This project is scheduled to begin in 2007.

Orchard Street Ravine Improvements

This project is scheduled to begin in 2005.

Puget Blvd Commons Development

Project design to improve the boulevard is underway.

Roxhill Park Wetland Development

Completed

Schmitz Park Improvements

Completed

Southwest Community Center Teen Center

Construction is underway for the teen center in conjunction with a computer lab and a new gymnasium at Southwest. The project will be completed in 1st gtr. 2005.

Southwest Community Center Computer Lab

Construction is underway for the computer lab in conjunction with the teen center and a new gymnasium at Southwest. The project will be completed in 1st gtr. 2005.

West Seattle Stadium Improvements

Project planning is underway.

Westcrest Park Improvements

Completed
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